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Key Status Totals -
Statewide No EBT Activity - 4
* Planning a joint project with other State agencies Planning - 32
o Indian Tribal Organization Implementing - 37
Statewide 17
Total 90
. Technolo Estimated Pilot Start Estimated Roll-out Estimated Statewide
Region State Agency Status Type v Efrgfszg Date T Start Date Date
NERO
Connecticut Implementing Online Xerox 2/22/2016 (Actual) 4/22/2016 6/15/2016
o Indian Township Passamaquoddy Reservation, ME Planning
Maine Revised Pilot and Rollout dates pending Implementing Online CDP
Massachusetts Statewide Online FIS/CDP 7/9/2014 (Actual) 10/1/2014 (Actual) 11/1/2014 (Actual)
New Hampshire* Planning Online
New York Implementing Online Xerox
o Pleasant Point Passamaquoddy Reservation, ME Planning
Rhode Island Planning Online Xerox
o Seneca Nation, NY No EBT Activity
Vermont Implementing Online Xerox 6/8/2015 (Actual) 9/30/2015 (Actual) 5/1/2016
MARO
Delaware Implementing Online CDP 6/3/2016 9/22/2016 10/31/2016
District of Columbia Planning Online
Maryland* Implementing Online Solutran 1/31/2017 4/30/2017 10/31/2017
New Jersey Planning
Pennsylvania Implementing Offline 8/1/2018 3/1/2019 12/24/2019
Puerto Rico Implementing Online 5/1/2017 2/20/2018 8/10/2018
Virgin Islands* Implementing Online Solutran 7/31/2017 10/31/2017 11/31/2017
Virginia Statewide Online Xerox 11/18/2013 (Actual) 3/3/2014 (Actual) 5/5/2014 (Actual)
West Virginia Statewide Online FIS/CDP 3/29/2013 (Actual) 6/26/2013 (Actual) 10/28/2013 (Actual)
SERO
Alabama Implementing Online 2/1/2017 5/1/2017 10/1/2017
Cherokee Indians, Eastern Band of, NC Planning Online
Choctaw Indians, Mississippi Band of, MS No EBT Activity
Florida Statewide Online FIS/CDP 711/2013 (Actual) 11/4/2013 (Actual) 4/1/2014 (Actual)
Georgia Planning
Kentucky Statewide Online CDP 10/2011 (Actual)
Mississippi Planning Online
North Carolina Planning Online




South Carolina Implementing Online Xerox
Tennessee Planning Online
MWRO
Illinois Implementing Online 6/5/2018 1/17/2019 10/2/2019
Indiana Implementing Online Xerox 2/16/2016 (Actual) 6/27/2016 8/26/2016
Michigan Statewide Online Xerox 3/2009 (Actual)
Minnesota Planning Online
Ohio Statewide Offline SA Hosted 7/14/2014 (Actual) 1/26/2015 (Actual) 8/10/2015 (Actual)
Wisconsin Statewide Online FIS/CDP 2/25/2015 (Actual) 6/3/2015 (Actual) 9/23/2015 (Actual)
SWRO
o ACL -- Acoma, Canoncito, and Laguna, NM* Planning Offline
Arkansas - Revised Pilot, Rollout and Statewide dates pending |Implementing Offline Solutran
o Cherokee Nation of Oklahoma, OK Converting to an out-so{ Statewide Offline SA Hosted 9/2009 (Actual)
o Chickasaw Nation, OK Conversion to CDP in Feb. 2016 Statewide Online CDP 10/2010 (Actual)
o Choctaw Nation of Oklahoma, OK* Implementing Online 3/13/2017 6/30/2017
o Citizen Potawatomi Nation, OK Implementing Online 3/28/2017 6/30/2017
o Eight Northern Indian Pueblos, Inc., NM* Planning Offline
o Five Sandoval Indian Pueblos, NM* Planning Offline
o Inter-Tribal Council, Inc., of Oklahoma, OK* Implementing Online 4/11/2017 6/30/2017
Louisiana Implementing Offline Solutran 1/1/2017 7/1/2017 10/31/2017
o Muscogee Creek Nation, OK* Implementing Online 4/25/2017 6/30/2017
New Mexico (Converting to Solutran, out-sourced EBT Processof Statewide Offline SA Hosted 12/2007 (Actual)
Oklahoma Implementing Online Xerox 2/11/2016 (Actual) 5/16/2016 8/1/2016
o Osage Nation, OK* Implementing Online 5/9/2017 6/30/2017
o Otoe-Missouria Tribe, OK* Implementing Online 5/23/2017 6/30/2017
o Pueblo of Isleta, NM Converting to an out-sourced EBT processor] Statewide Offline SA Hosted 9/2009 (Actual)
o Pueblo of San Felipe, NM No EBT Activity
o Pueblo of Zuni, NM* Planning Offline
o Santo Domingo, NM* No EBT Activity
Texas Statewide Offline Solutran 4/2009 (Actual)
o WCD Enterprises, Inc, Wichita, Caddo, and Delaware JImplementing Online 2/6/2017 6/30/2017
MPRO
o Cheyenne River Sioux Tribe, SD Planning
Colorado Implementing Online FIS/CDP 4/18/2016 8/1/2016 11/1/2016
o Eastern Shoshone, WY Planning
lowa Implementing Online FIS/CDP 10/27/2015 (Actual) 2/9/2016 (Actual) 5/31/2016
Kansas* Planning Online
Missouri Implementing Offline 3/1/2017 10/1/2017 10/1/2018
Montana Implementing Online Solutran 1/30/2017 4/30/2017 TBD
Nebraska Implementing Online FIS/CDP 1/18/2018 4/23/2018 7/17/2018
North Dakota Planning
Northern Arapahoe, WY Planning

Omaha Nation, NE

Planning




Rosebud Sioux Tribe, SD Planning
Santee Sioux Nation, NE Planning
South Dakota Revised dates pending contract award Implementing Online FIS/CDP
Standing Rock Sioux Tribe, ND Planning
Three Affiliated Tribes, ND Planning
Utah Planning Offline
Ute Mountain Ute Tribe, CO Planning
Winnebago, NE Planning
Wyoming Statewide Offline Solutran 1/2002 (Actual)

WRO
Alaska Implementing Online 7120/2017 8/15/2017 10/16/2017
American Samoa* Implementing Online CDP 7/1/2019 9/30/2019 9/30/2019
Arizona* Implementing Online CDP 2/1/2017 6/1/2017 7131/2017
California Implementing Online FIS/CDP 7/1/2017 3/1/2018 12/1/2019
Commonwealth of the Northern Mariana Islands* Implementing Online CDP 1/1/2019 3/31/2019 3/31/2019
Guam* Implementing Online CDP 7/1/2018 9/30/2018 9/30/2018
Hawaii Planning
Idaho Planning

o Inter-Tribal Council of Arizona, AZ* Planning Online

Inter-Tribal Council of Nevada, NV converting to Fisicop Statewide Online JPMorgan 8/2009 (Actual)
Navajo Nation, AZ* Implementing Online CDP 12/31/2017 3/31/2018 3/31/2018
Nevada converting to Fis/coP Statewide Online JPMorgan 8/2009 (Actual)
Oregon Statewide Online FIS/CDP 9/14/2015 (Actual) 1/19/2016 (Actual) 3/7/2016 (Actual)
Washington Implementing Online 3/16/2017 7/26/2017 1/23/2018
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